

10 week project timeline for Typing Speed Measurement & Accuracy Test web application:

Week	Phase	Focus Area	Weekly Sprint Milestone
W1	Phase 1: Planning & UI design	Architecture	Set up Python & Flask, create Git repo, define project folder structure, and map system modules.
W2		UI Layout	Build static GUI windows (sample text display, input box, stats panel).
W3	Phase 2: Core Development	Timer & Text	Implement sample text loader and background timer counting mechanisms.
W4		Inputs	Bind keyboard event listeners to trigger the timer automatically on first keypress.
W5		Calculations	Code the core math algorithms for WPM and Accuracy % scores.
W6	Phase 3: Advanced Features	Error Tracking	Integrate real-time text color changes (e.g., green/red) to flag typos on the fly.
W7		Feedback	Design the final modal performance dashboard— show WPM, accuracy, errors, and time taken.
W8		Persistence	Add local data logging (CSV/JSON) for high scores and history tracking.
W9	Phase 4: Testing & Delivery	QA & Debug	Test edge cases (copy-paste, rapid keys, window resizing) and optimize GUI threads.
W10		Submission	Refactor code structures, write final documentation/docstrings, and deliver.